
 
 

Second Year of Construction Continues with Enormous Progress Underway 
 
 Contracts to build 17.9 miles of the 18.8-mile Intercounty Connector (ICC) are underway, 

representing $1.5 billion in work.  

 As of February 2009, approximately $720 million of the project budget, or 28 percent, has been 

expended.  

 As of February 2009, ICC construction workers have logged more than 1,093,009 labor hours. 

 In 2008, the ICC employed more than 1,400 people. 

 Contract A, seven miles of the ICC between I-370 and MD 97, is approximately 40 percent 

complete and on schedule to finish late 2010.  (Photos 2 & 4) 

 Contract B, which comprises seven miles of the ICC between MD 97 and US 29, began 

construction in January 2009, and the contract is approximately 6 percent complete. (Photo 3) 

 Contract C, US 29 to I-95, comprises 3.8 miles of new highway, as well as 1.3 miles of US 29 road 

improvements and 1.9 miles of I-95 auxiliary lanes.  Construction began late spring 2008, is 

approximately 28 percent complete, and on schedule to finish fall 2011.  (Photos 5 & 6)  

 SHA has possession of approximately 96 percent of 

the right-of-way (ROW) necessary for the ICC and has gone to settlement on approximately 77 

percent of the properties.   

 Work continues on more than 50 ICC environmental mitigation and stewardship projects, which 

includes several water quality improvements in the Upper Paint Branch Special Protection Area.  

(Photo 1) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Photo 3- Contract C: Pouring concrete 

for Pier 1 footer at US 29. 

  

Photo 2- Environmental Stewardship: This 

active contract in the Paint Branch watershed 

is enhancing existing storm water management 

features within local neighborhoods. 
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Photo 1-(Above) - Environmental Stewardship: This 

active contract in the Paint Branch watershed is enhancing 

existing storm water management features within local 

neighborhoods.  

Photo 2 - Contract A: (Above) Redland Road Abutment A 

approach slab.  



 
 

 

 

ICC: Progress in Pictures   
Contracts A, B and C 

 
   

 Photo 6-Contract C: (Above) Formwork at stemwall of 

Abutment A of  I-95 Bridge. 

Photo 5- Contract C: (Above) Wick drains at east-west wash 

pond. 

Photo 3-Contract B: (Above) Test caisson at bridge over at NW 

Branch.  

 

Photo 4-Contract A: (Above) Rockcreek Bridge Abutment B 

thrust blocks. 

 

For more photos on the ICC’s progress, visit the website’s Photo Gallery at 

http://www.iccproject.com/project-images.php   

http://www.iccproject.com/project-images.php

